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Quarterly Overview

Reporting Country Afghanistan Technical Areas % 
Completion

Lead Partner MSH 1. Universal and Early Access 6%
Collaborating Partners KNCV, WHO 3. Infection Control 19%
Date Report Sent 20/04/2013 6. Health Systems Strengthening 25%
From G. Qader 7. M&E, OR and Surveillance 4%
To USAID Overall work plan completion 14%
Reporting Period January-March 2013

Overall work plan implementation status

Technical and administrative challenges

Most Significant Achievements 

In-country Global Fund status and update

Outcome:
TB CARE I continuously focuses on producing results, therefore,  during 2012, 2,280 more TB cases  
were identified in  TB CARE I intervention areas compared to the rest of the 21 provinces . Moreover, 
in 2012, TB CARE I was able to identify 8.7% more smear positive cases and 27.1% more TB cases 
compared to the baseline  level of 2009 while realizing a 7% improvement in treatment success rate  
in Afghanistan (refer to sheet 6. Photo Album).

Access to TB services: 
During Jan-Mar 2013, TB CARE I sub-contracted community based  Directly Observed Treatment Short 
Course (DOTS) with NGOs in six provinces and drafted the scope of work for CB-DOTS in the remaining 
seven provinces.  During this period, collectively 1,930 TB suspects were identified by community 
health workers (CHWs), 170 turned out to be sputum smear positive TB, and 508 TB patients received 
their DOT from CHWs.

Health system strengthening: 
TB CARE I assisted the  National Tuberculosis Program (NTP) conduct  World TB Day in 13 provinces 
and in 300 health facilities. TB CARE I developed/revised, printed and disseminated 80,000 TB 
brochures, and aired TB messages to over  100,000 people. Also, the project recognized the work of 
145 high performing health facilities and community health workers by distributing  gifts and letters of 
recognition. In short, an estimated audience of 113,500 direct  and  1,000,000 indirect participants 
were reached ( See sheet 6: Photo Album).

The USAID mission approved  the work plan for year three in March 2013. The TB CARE I Afghanistan 
team is faced with the challenge of rapid implementation. TB CARE I has coordinated with the NTP to 
enhance the implementation process. The overall work plan implementation rate is at 14%. 

As per the revised work plan for year three, TB CARE I has planned to decrease staff from 11 to 7 
members by end of Jun 2013. One staff already left the project and another is planning to leave it at 
the end of April. Two other staff  members will leave at the end of Jun 2013. 

The GF Round 8 phase II was approved and the  implementation process has begun. The principle 
recipient (PR) selected six subreceipients (SRs) (local BPHS implanting NGOs) and will contract with 
them to implement the activities. However, the PR has not yet received the funds necessary to 
implement activities. The GF Round 10 that complements Round 8 implemented its activities and was 
scored a B2 by the GF. The reason for this score was because the NTP was not able to present any 
outcome data to the GF.



Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-
to-date

1.2.1 Expand DOTS to urban health facilities MSH 4,000 0% Sep 2013 Planned for next quarter

1.2.2 Improve coordination between NTP and 
various stakeholders 

MSH 2,850 25% Sep 2013 Two coordination meetings were conducted 
with Kabul Public Health Directorate (PHD).

1.2.3 Increase healthcare workers capacity MSH 10,640 0% Jun 2013
1.2.4 Renovate urban health facilities in Kabul 

city
MSH 25,000 0% May 2013 The assessment will be started and completed 

in May.
1.2.5 Conduct community awareness meeting MSH 2,400 0% Jul 2013
1.2.6 Conduct supervisory/monitoring visits to 

urban health facilities
MSH 3,000 25% Sep 2013        

1.2.7 Contract CB-DOTS with BPHS 
implementers and BRAC

MSH 305,093 25% Apr 2013 CB-DOTS activity was subcontracted to NGOs 
in six provinces and SOWs for the remaining 
seven provinces were developed and budget 
plans drafted. We will assume a subcontract 
with BRAC in end of April 2013.

1.2.8 Coordination workshop WHO 2,373 0% WHO will start implementation when they 
receive funding.

1.2.9 DR-TB training WHO 4,588 0%
1.2.10 TB pediatric training WHO 34,420 0%
1.2.11 TB scientific seminar WHO 10,306 0%
1.2.12 TB newsletter WHO 2,294 0%

6%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-
to-date

3.1.1 Integration of TBIC into general IP at 
health facility level

MSH 25% Jul 2013 The TBIC plan was integrated into 22 new 
health facilities this quarter.

3.1.2 Coordinate the TB infection control 
committee meetings at national and 
provincial levels

MSH 10,600 25% Sep 2013 60 health facilities conducted one meeting per 
month, so, totally, 180/180(100) health 
facilities' meetings conducted TBIC meetings 
at 13 provinces so for this quarter, 
collectively, 1800 health care staff attended.

1.2 Increased 
quality of TB 
services 
delivered 
among all  
healthcare 
providers 
(supply)

3.1 Increased 
TB IC political 
commitment

Quarterly Activity Plan Report

Planned 
Completion 

Cumulative 
Technical 

Completion

Planned 
Completion 

1. Universal and Early Access

3. Infection Control

Cumulative 
Technical 

Completion



Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

3.2.1 Expand TB-IC measure application MSH 50% Sep 2013 TBIC was expanded to 26 new health facilities 
in all 13 USAID supported provinces. The 
team has conducted assessment for TBIC, 
oriented health facility staff on TBIC, identified 
TBIC committee members, explanation of 
committee TOR, conducted first meeting, 
developed plan, and monitor implementation 
of plan for TBIC at their health facilities.

3.2.2 Provide support to NTP for renovation of 
health facilities for TBIC in 13 provinces

MSH 13,300 25% Aug 2013 The quote for the renovation from 13 health 
facilities was collected. These facilities will be 
renovated for TBIC after completion of 
administrative work.

3.2.3 Assist NTP to disseminate TBIC SOP for 
community level in and TBIC IEC materials 
in 34 provinces

MSH 4,480 0% Jul 2013

3.2.4 Assist NTP in implementation of HRD 
strategic plan

KNCV 73,406 25% Jun 2013 The SOW for the KNCV consultant was 
developed and she will visit Afghanistan to 
facilitate a project cycle management course 
for senior NTP staff from May 11-16  2013.

3.2.5 Assist NTP in the  implementation of TBIC 
SOP

KNCV 26,071 0% Aug 2013

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

3.3 
Strengthened 
TB IC 
Monitoring & 
Measurement

3.3.1 Monitor TB IC implementation MSH 6,864 25% Sep 2013 Thirty health facilities visited in March 2013 
for the establishment of the TBIC Committee.

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

3.4 Improved 
TB-IC human 
resources

3.4.1 Train health facility staff on TBIC 
assessment tool implementation and gap 
prioritization table in 13 provinces

MSH 20,120 0% Jun 2013

19%

3.2 Scale-up of 
implement-
action of TB-IC 
strategies



Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-
to-date

6.1 TB control 
is embedded as 
a priority within 
the national 
health 
strategies and 
plans, with 
matching 
domestic 
financing and 
support by 
involved 
partners

6.1.1 Facilitate world TB day celebration in 13 
USAID provinces

MSH 49,783 100% Mar 2013 TB CARE I assisted the NTP conduct a World 
TB Day in 300 health facilities. TB CARE I 
developed/revised, printed and disseminated 
80,000 TB brochures, aired TB messages to 
100,000 people.  Also, the project recognized 
the work of 145 high performing health 
facilities and community health workers by 
distributing gifts and letters of recognition. In 
short, an estimated audience of 113,500 
direct and 1,000,000 indirect participants was 
reached

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

6.2.1 The staff at various levels received 
necessary support

MSH 66,660 25% Sep 2013 30/156 health facilities were visited in March 
2013 and the necessary instruction was 
provided to increase access to TB services at 
their health facilities and communities.

6.2.2 Conduct SOP training for newly hired 
health care staff

MSH 27,120 0% May 2013

6.2.3 To disseminate SOP packages to health 
facilities

MSH 14,998 0% May 2013

6.2.4 Revise and disseminate TB IEC materials MSH 36,729 0% May 2013

25%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-
to-date

7.1.1 To assist the NTP conduct a workshop on 
the Data Analysis version of TBIS

MSH 22,280 0% Jun 2013

7.1.2 Assist the NTP to monitor TBIS 
implementation

MSH 22,960 0% Sep 2013

6.2  TB control 
components 
(drug supply 
and 
management, 
laboratories, 
community 
care, HRD and 
M&E) form an 
integral part of 
national plans, 
strategies and 
service delivery

7.1 
Strengthened 
TB surveillance

Cumulative 
Technical 

Completion

Cumulative 
Technical 

Completion

Planned 
Completion 

Planned 
Completion 

6. Health Systems Strengthening

7. M&E, OR and Surveillance



Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year The first QRW will be conducted in April 
2013

7.2.1 Assist the NTP conduct the Annual National 
Evaluation Workshop

MSH 72,163 0% May 2013 NTP assigned a committee to work on the 
preparation for this event. 

7.2.2 Assist the NTP conduct the Provincial 
Review Workshops

MSH 202,140 0% Sep 2013 The first QRW will be conducted in April 2013.

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

7.3.1 Assist the NTP conduct Operational 
Research

MSH 12,200 0% Aug 2013

7.3.3 Research information disseminated MSH 11,700 25% Sep 2013 Five abstracts were written and submitted to 
home office for comments. These abstracts 
will be submitted for The Union conference.

4%

945,256
2,225,793

7.2 Improved 
capacity of 
NTPs to analyze 
and use quality 
data for the 
management of 
the TB program

Total Approved Staffing & Operations Budget
Grand Total Approved Project Budget

7.3 Improved 
capacity of 
NTPs to 
perform 
operations 
research



Quarterly MDR-TB Report

Country Afghanistan Period

MDR TB cases diagnosed and put on treatment in country

Quarter
Number of MDR 
cases diagnosed

Number of MDR 
cases put on 

treatment
Total 2010 19 0
Total 2011 22 22

Jan-Mar 2012 6 6
Apr-Jun 2012 12 12
Jul-Sep 2012 7 7
Oct-Dec 2012 13 13

Total 2012 38 38
Jan-Mar 2013 13 13

Comments:

JANUARY-MARCH 2013



6. TB CARE I-supported International Visits (technical and management-related trips)

# Partner Activity 
Code

Name Purpose Planned 
month, year

Status Dates 
completed

Additional Remarks 
(Optional)

1 KNCV 3.2.4 Ineke Huitema TOT course TBD Planned

Fenneke Pak will visit 
Afghanistan from 11-
16 May 2013

2 KNCV 3.2.5
External consultant -  
TBD IC training TBD

3 MSH 6.1.1 Pedro Suarez Facilitate World TB Day March Cancelled

World TB Day 
conducted in 300 
health facilities in Mar 
2013.

4 MSH 7.2.1 Pedro Suarez
Assist NTP to conduct Annual National 
Evaluation Workshop February Planned

The Annual National 
Evaluation Workshop 
will  be conducted in 
late May 2013

5 MSH 7.3.2
Gulam Qader & 
Mohammad Rashidi Union Conference November Planned

6 MSH
Staffing & 
Operations Pedro Suarez Overall management support TBD Planned

Percent of planned international consultant visits conducted

Total number of visits conducted (cumulative for fiscal year)
Total number of visits planned in work plan

0
6

0%



Quarterly Photos (as well as tables, charts and other relevant materials)

 World TB day celebration in Kahdistan health facility, Hirat province



Afghan Tepa health facility staff received a letter of appreciation from local public 
health office of Jowzjan on March 25, 2013



Electronic message sent to the mobile phones of 100,000 people on World TB Day



TB brochures, printed, disseminated with technical and financial assistance from TB CARE I to all health facilities in Afghanistan



Indicator 2009 2011 2012

% change 
(2009‐
2012)

2009 2011 2012

% change 
(2009‐
2012)

85%

Increase

TB SS+ 
cases 
notified

6,139 7,051 6,676

8.7% (CI‐
95%, 
P<0.014) 
increase

6,358 6,750 6,547 3% increase 

2.60%

decline

7%

increase

Comparison of key TB indicators in TB CARE I intervention area and control area

92%

TB cases 
notified, 
all forms

12,454 14,792 15,825

27.1% 
increase 
(P<0.00001)

13,904

83% 89% 90% 89% 92%

Intervention area (13 
provinces)

Control areas (21 
provinces)

TB 
suspected 
cases 
identified

49,630 99,272 96,750
95% 
increase

45,812 93,730 84,622

3% increase 

13,372 13545

Treatment 
success 
rate



School children singing the TB song at the World TB Day celebration at the 
conference hall of the Ministry of Public Health on 24 March 2013



Inventory List of Equipment - TB CARE I

Organization:
Country:
Reporting period:
Year:

Description 
(1)

ID numbers 
(2)

Acquisition 
date (3)

Acquisition 
cost (4)

V.A.T 
(5)

Location 
(6)

Conditio
n (7)

Disposition 
date (8)

Title held by 
(9)

Insurance Policy 
#

Flash memory NIL TBCARE

Mobile phone
355218‐03‐
530777‐5 TBCARE

Computer, laptop 6432741424 TBCARE

Desk table single NIL TBCARE

Desk table single NIL TBCARE

Screen, projection NIL TBCARE

Desk NIL TBCARE

Chair NIL TBCARE

Chair NIL TBCARE

Chair NIL TBCARE

Chair NIL TBCARE

Chair NIL TBCARE

Chair NIL TBCARE

Chair NIL TBCARE

Table NIL TBCARE

Flash memory NIL TBCARE

Flash memory NIL TBCARE

Flash memory NIL TBCARE

Cabinet NIL TBCARE

Screen, projection NIL TBCARE

Cabinet NIL TBCARE

Fan NIL TBCARE

Fan NIL TBCARE

Fan NIL TBCARE

Fan NIL TBCARE

Rug NIL TBCARE

Rug NIL TBCARE

Rug NIL TBCARE

Rug NIL TBCARE

Desk table single NIL TBCARE

Cabinet NIL TBCARE

Cabinet NIL TBCARE

TB CARE I
Afghanistan

January-March 2013
APA 3



Cabinet NIL TBCARE

Table NIL TBCARE

Desk NIL TBCARE

Desk NIL TBCARE

Desk NIL TBCARE

Table NIL TBCARE

Table NIL TBCARE

Table NIL TBCARE

Desk NIL TBCARE

Desk NIL TBCARE

Desk NIL TBCARE

Desk NIL TBCARE

Desk NIL TBCARE

Desk NIL TBCARE

Table NIL TBCARE

Chair NIL TBCARE

Chair NIL TBCARE

Chair NIL TBCARE

Chair NIL TBCARE

Chair NIL TBCARE

Chair NIL TBCARE

Chair NIL TBCARE

Chair NIL TBCARE

Chair NIL TBCARE

Chair NIL TBCARE

Chair NIL TBCARE

Chair NIL TBCARE

Chair NIL TBCARE

Chair NIL TBCARE

Flash memory NIL TBCARE

Stabilizer NIL TBCARE

Stabilizer NIL TBCARE

Flash memory NIL TBCARE

Flash memory NIL TBCARE

Flash memory NIL TBCARE

Flash memory NIL TBCARE

Flash memory NIL TBCARE

Rug NIL TBCARE

External Hard desk NIL TBCARE

Camera NIL TBCARE

Camera NIL TBCARE

Camera NIL TBCARE

Camera NIL TBCARE



Camera NIL TBCARE

Camera NIL TBCARE

Printer NIL TBCARE

Switch 07804901598 TBCARE

UPS
080314‐
87730034 TBCARE

Camera 1735831 TBCARE

CDMA/for net 2009CP1510 TBCARE

Mobile phone
352551‐04‐
314834‐1 TBCARE

Mobile phone
354183‐03‐
171154‐8 TBCARE

Mobile phone
354344‐04‐
633544‐8 TBCARE

Mobile phone
355218‐03‐
532795‐5 TBCARE

Mobile phone
3552180353459

40 TBCARE

Mobile phone
355218‐03‐
534666‐6 TBCARE

Mobile phone
358234‐03‐
822657‐0 TBCARE

Mobile phone
358234‐03‐
823553‐0 TBCARE

Mobile phone
359543‐01‐
625586‐7 TBCARE

Scanner CN81VTR10s TBCARE

Switch CSV01HB34964 TBCARE

Mobile phone
IMEI:352912/02

/445364/9 TBCARE

CDMA/for net
KT7AAB1920801

171 TBCARE

CDMA/for net
KTAB109619001

83 TBCARE

UPS NIL TBCARE

UPS NIL TBCARE

Flash memory NIL TBCARE

Flash memory NIL TBCARE

External Hard desk T TBCARE

External Hard desk T TBCARE

External Hard desk 2 TBCARE

External Hard desk T TBCARE

External Hard desk WXN40S5A258 TBCARE



Cabinet NIL TBCARE

Table NIL TBCARE

Chair NIL TBCARE

Chair NIL TBCARE

Switch cage NIL TBCARE

Table NIL TBCARE

Chair NIL TBCARE

Chair NIL TBCARE

Chair NIL TBCARE

Chair NIL TBCARE

Chair NIL TBCARE

Chair NIL TBCARE

Chair NIL TBCARE

Chair NIL TBCARE

Chair NIL TBCARE

Table NIL TBCARE

Cabinet NIL TBCARE

GPS 790  368  28 TBCARE

GPS 790  395  22 TBCARE

GPS 790  444  72 TBCARE

Computer, laptop 3720839248 TBCARE

LCD projector 7027200938s TBCARE

Printer NIL TBCARE

Radio 749TJAU847 TBCARE

Thuraya
35601300‐
367822‐7 TBCARE

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Table NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP



Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Table NIL TBCARE-NTP

Heater, gas NIL TBCARE-NTP

Computer, desktop NIL TBCARE-NTP

Screen, projection NIL TBCARE-NTP

Cabinet NIL TBCARE-NTP

Desk NIL TBCARE-NTP

Cabinet NIL TBCARE-NTP

Cabinet NIL TBCARE-NTP

Cabinet NIL TBCARE-NTP

Desk NIL TBCARE-NTP

Desk NIL TBCARE-NTP

Desk NIL TBCARE-NTP

Desk NIL TBCARE-NTP

Desk NIL TBCARE-NTP

Desk NIL TBCARE-NTP

Desk NIL TBCARE-NTP



Desk NIL TBCARE-NTP

Desk NIL TBCARE-NTP

Desk NIL TBCARE-NTP

Table NIL TBCARE-NTP

Table NIL TBCARE-NTP

Table NIL TBCARE-NTP

Table NIL TBCARE-NTP

Table NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP

Chair NIL TBCARE-NTP



Chair NIL TBCARE-NTP

Monitor NIL TBCARE-NTP

Stabilizer NIL TBCARE-NTP

Other NIL TBCARE-NTP

Stabilizer NIL TBCARE-NTP

Stabilizer NIL TBCARE-NTP

Stabilizer NIL TBCARE-NTP

Stabilizer NIL TBCARE-NTP

Table NIL TBCARE-NTP

Table NIL TBCARE-NTP

Table NIL TBCARE-NTP

Table NIL TBCARE-NTP

Table NIL TBCARE-NTP

Table NIL TBCARE-NTP

Table NIL TBCARE-NTP

Table NIL TBCARE-NTP

Table NIL TBCARE-NTP

Table NIL TBCARE-NTP

Table NIL TBCARE-NTP

Table NIL TBCARE-NTP

Table NIL TBCARE-NTP

Table NIL TBCARE-NTP

Table NIL TBCARE-NTP

Table NIL TBCARE-NTP

Amplifier 1150916 TBCARE-NTP

Computer, laptop 28172057968 TBCARE-NTP

LCD projector 7078356‐M TBCARE-NTP

Computer, desktop BP8DY1S TBCARE-NTP

Scanner CN84JTRO2P TBCARE-NTP

Printer CNC1JO2222 TBCARE-NTP

Printer CNFY136195 TBCARE-NTP

Monitor
CN‐OG349H‐

64180‐88T3GAL TBCARE-NTP

Monitor
CN‐OG349H‐

64180‐894‐1HLL TBCARE-NTP

Computer, desktop GYKDY1S TBCARE-NTP

Photo Copy machine MWM58971 TBCARE-NTP

LCD projector S01‐7079009‐1 TBCARE-NTP

Air conditioner
Y2KEPACZB0011

7 TBCARE-NTP

Air conditioner
Y2KEPAKZB0007

3 TBCARE-NTP

Fan NIL TBCARE-NTP



Monitor
AQ15HDBT7123

5713 TBCARE-NTP

Monitor CN330XY468 TBCARE-NTP

Monitor CN330XY554 TBCARE-NTP

Monitor CN330XY638 TBCARE-NTP

Monitor 0 TBCARE-NTP

Computer, desktop SGH3390BHH TBCARE-NTP

Monitor
AQ15HDBT9140

50E TBCARE-NTP

Monitor 0 TBCARE-NTP

Monitor 5 TBCARE-NTP

Monitor 6 TBCARE-NTP

Computer, desktop SGH3390BGL TBCARE-NTP

Computer, desktop SGH3390BGZ TBCARE-NTP

Computer, desktop SGH3390BH6 TBCARE-NTP

Computer, desktop SGH3390BH9 TBCARE-NTP

Computer, desktop SGH3390BJ5 TBCARE-NTP

Computer, desktop SGH3390BJB TBCARE-NTP

Computer, desktop SGH390BGP TBCARE-NTP

Desktop computer TBCARE-NTP

motor Bike 20082925 BRAC

Motor Bike 20082936 BRAC

MotorBike 20083069 BRAC

Motor Bike 20083109 BRAC

Microscope 9G81006 BRAC

Microscope 9G81039 BRAC

Scanner CN87HTO3N 13 USAID provinces

Printer CNCIJO1907 14 USAID provinces

Computer, laptop
CN‐OHN338‐

48643‐8BS‐0350 15 USAID provinces

Stabilizer SVC‐2000 VA 16 USAID provinces

Stabilizer NIL 17 USAID provinces

Scanner CN869THO82 18 USAID provinces

Printer CNC1JOO793 19 USAID provinces

Computer, laptop
CN‐OHN338‐

48643‐8BS‐0446 20 USAID provinces

Scanner CN85DTHOCN 21 USAID provinces

Printer CNCIJOO723 22 USAID provinces

Computer, laptop
CN‐OHN338‐

48643‐8BS‐0029 23 USAID provinces

Stabilizer SVC‐2000 VA 24 USAID provinces

Stabilizer NIL 25 USAID provinces

Scanner CN86KTHIVT 26 USAID provinces



Printer CNC1J00796 27 USAID provinces

Computer, laptop
CN‐OHN338‐

48643‐8BS‐0473 28 USAID provinces

Stabilizer NIL 29 USAID provinces

Computer, laptop 13203320176 30 USAID provinces

Scanner CN86BTHO7J 31 USAID provinces

Printer CNC1JO1884 32 USAID provinces

Scanner CN87RT1103 33 USAID provinces

Printer CNCI300747 34 USAID provinces

Computer, laptop
CN‐OHN338‐

48643‐8BS‐0281 35 USAID provinces

Stabilizer SVC‐2000 VA 36 USAID provinces

Stabilizer NIL 37 USAID provinces

Computer, laptop 17288146288 38 USAID provinces

Scanner CN856THIFH 39 USAID provinces

Printer CNC1JO2218 40 USAID provinces

Stabilizer NIL 41 USAID provinces

Scanner CN86BTH12P 42 USAID provinces

Printer CNC1JOO815 43 USAID provinces

Computer, laptop
CN‐OHN338‐

48643‐8BS‐0243 44 USAID provinces

Computer, laptop
CN‐OHN338‐

48643‐8BS‐0299 45 USAID provinces

Stabilizer NIL 46 USAID provinces

Computer, laptop 12963088432 47 USAID provinces

Scanner CN86KTHWQ 48 USAID provinces

Printer CNC1JO1897 49 USAID provinces

Stabilizer NIL 50 USAID provinces

Computer, laptop 32854827376 51 USAID provinces

Computer, laptop 43317108784 52 USAID provinces

Scanner CN86KTHIS3 53 USAID provinces

Scanner CN87HTHIHY 54 USAID provinces

Printer CNC1J00812 55 USAID provinces

Printer CNC1JOO824 56 USAID provinces

Stabilizer SVC 2000VA 57 USAID provinces

Stabilizer NIL 58 USAID provinces

Scanner CN86BTHOOT 59 USAID provinces

Printer CNC1JOO743 60 USAID provinces

Computer, laptop
CN‐OHN338‐

48643‐8BS‐0279 61 USAID provinces

Microscope 9G81000 AADA

Microscope 9G81003 AADA

Microscope 9G81207 AADA



Microscope 9G81211 AADA

Microscope 9G81215 AADA

Microscope 9G81235 AADA

Microscope 9G81239 AADA

Microscope 9G81242 AADA

Microscope 9G81250 AADA

Microscope 9G81251 AADA

Microscope 9G81255 AADA

Microscope 9G81258 AADA

Microscope 9G81022 AKHS

Microscope 9G81024 AKHS

Microscope 9G81206 AKHS

Microscope 9G81247 AKHS

Microscope 9G81256 AKHS

Microscope 9G81304 AKHS

Microscope 9G81237 AHDS

Microscope 9G81253 AHDS

Microscope 9G81301 AHDS

Microscope 9G80999 BDN

Microscope 9G81012 BDN

Microscope 9G81216 BDN

Microscope 9G81244 BDN

Microscope 9G81245 BDN

Microscope 9G81248 BDN

Microscope 9G81302 BDN

Microscope 9G81005 CAF

Microscope 9G81026 CAF

Microscope 9G812110 CAF

Microscope 9G81212 HealthNet

Microscope 9G81246 HealthNet

Microscope 9G81210 IMC

Microscope 9G81303 IMC

Microscope 9G81241 SDO

(1) Description of equipment: transportation (vehicles), administration (computers, faxes), laboratory equipment or others
(2) Identification number (eg Manufacturer's serial number, model number, Federal stock number, national stock number)
(3) Date of invoice
(4) Total price including any sales tax paid. Use currency on invoice
(5) Note any sales tax charged
(6) Address
(7) Good/fair or bad
(8)+(9) Ultimate disposition data, (in the case of a vehicle) including date of disposal and sales price or the method used to determine current fair market value. 
where a recipient compensated TB CARE I for its share. Attach supplementary info


